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SECTION A - SUPPLEMENTAL INFORMATION

1.  This Modification C8 to Delivery Order 0001 under Requirements Contract DAAE07-00-D-M051 is a unilateral action.

2.  Pursuant to the Changes--Cost Reimbursement (Alternate II (APR 1984) Clause, FAR 52.243-2 (AUG 1987), contained in the contract, the

Government hereby requires the contractor to perform the Systems Engineering Analysis and Conduct 60K Pallet System Integration Analysis

to support the MGS Low Velocity Airdrop (LVAD) Technical Effort.

3.  The analysis shall consist of the following:

   a. Identify critical MGS subsystems (Move, Shoot, Communicate) for LVAD shock load analysis, and perform analysis, but not limited

to:

     (1) Move: Height Management System/Suspension system/Steering/driveline

               Hull Integrity

               Engine Mounts/Powerpack

     (2) Shoot: Ammunition Handling System and Fire control

               Gun Tube

               (LVAD test data from AGS)

     (3) Communicate: C4ISR installation mounts

4.  The contractor shall perform an MGS tie-down analysis based on platform tiedown design:

    a. Design and integrate a 3.5 inch tiedown lug for MGS per MIL-STD 814 to support NATICK platform design, including additional tie-

down requirements into MGS technical data.

5.  The contractor shall provide the following:

    a.  Contractor IPT Co-Lead for LVAD effort.

    b.  Host daily status update telecons and weekly technical interchange meetings.

    c.  Provide technical data to convert one Stryker variant to MGS air drop configuration for airdrop for air stability analysis.

    d.  Provide instrumentation plan for static drop data collection.

    e.  Perform an analysis of AGS and FMTV certification data and its impact on MGS system.

    f.  Provide overview brief of MGS and its systems/configuration for IPT meeting at Sterling Heights, MI on 13 May 2004.

    g.  Provide technical support and a minimum of two data status briefings to the Government.

    h.  Prepare briefing charts (estimate 500) in support of briefings.

13.  The contractor shall submit an initial Technical Report, in accordance with CDRL A003, providing a time phased event schedule

detailing the event and duration of each event.  The report shall be submitted within 7 working days after award of this modification.

14. The contractor shall document the findings of the analysis in a Final Technical Report in accordance with CDRL A003 (contractor

format) and submit the report in time to support the MGS static drop tentatively scheduled for 29 Jul 04.

15. The Government hereby authorizes the contractor to perform a maximum level of effort of 5000 manhours to support this effort,

inclusive of fee, for a total of $500,000.

16.  The estimated completion date for this effort is 5 August 2004.

17.  If the funding allotted to Delivery Order 0001 as a result of this change order is not considered equitable, the contractor must

assert its right to an adjustment under FAR Clause 52.243-2 within 30 days from the date of receipt of this modification.

18.  As a result of this Modification C8, the total obligated amount of Delivery Order 0001 is increased by $500,000.

19.  Except as specifically stated above, all other terms and conditions of the contract remain unchanged and in full force and effect.
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

6006          SECURITY CLASS: Unclassified

6006AF        SERVICES LINE ITEM                                                                           $        500,000.00              __________________                                                                            __________________

              NOUN: ENGINEERING ANALYSIS

              PRON: X142C012X1    PRON AMD: 01    ACRN: AT

              AMS CD: 643653C0300

CLIN ADDED BY MODIFICATION C8

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            05-AUG-2004

                            $       500,000.00
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

6006AF  X142C012X1             AT       1        $               0.00  $         500,000.00            $         500,000.00

        643653C0300                   4GXC12

        A14C03512RX1

                                                                           _________________

                                                         NET CHANGE    $         500,000.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AT        21   42040000045R5R07P6436532514  S20113                W56HZV           $         500,000.00                                                                                                          __________________

                                                                                          NET CHANGE    $         500,000.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     344,208,835.80              $         500,000.00              $     344,708,835.80
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